NPDES Permit Status for Contractor for CA Regional Water Boards (FY 15-16 and 16-17)

£ADO23027

Minor

R1:2009-0094

HERID B#1

SHELTER COVEPOTW

Full

5/21/2015

11/4/2014

12/2/2014

12/30/2014

PG

In progress. BPA delivered 12/1/14.
Tentative Draft delivered 1/6/15: Revised
Tentative Draft delivered 1/27/15.

T0-38

CADQ23078

Major

R1-2009-0030

FORT BRAGG, CITY OF

FORT BRAGG WWTP

Full

6/18/2015

12/1/2014

1/2/2015

1/30/2015

PG

In progress. RPA delivered 1/6/15.
Tentative Draft delivered 1/30/15. Revised
draft delivered 2/4/15 and 3/16/15.

TO-38

C€ADQ24449

Major

R1-:2009-0033

EUREKA, CITY.OF

EUREKACITY ELKRIVER WWTP

Full

6/18/2015

12/1/2014

1/2/2015

1/30/2015

PG

In progress. BPA delivered 1/22/15. Dcean
Plan RPA and SIP RPA {without MUN)
delivered 5/6/15: Tentative draft delivered
7/17/2015.

TO-38

€A0022870

Minoy

R1-2010-0020

MENDOCINO CITY C5D

MENDQCINO CITY €5D

Full

8/20/2015

1/31/2015

2/28/2015

3/28/2015

PG

In progress. BPA delivered 2/11/15,
Tentative Draft delivered 3/27/15.

TO-38

CA0023060

Major

R1-2010-0017

WILLITS CITY OF

WILLITS WWTE

Full

8/20/2015

1/31/2015

2/28/2015

3/28/2015

PG

In progress. RPA delivered 2/27/15.
Tentative Draft defivered 4/2/15. Revised
Tentative Draft delivered 5/15/15.

TO38

CA0025135

Major

R1-2010-0034

CITY OF HEALDSBURG

HEALDSBURG CITY WWTP

Full

11/19/2015

5/4/2015

6/1/2015

6/29/2015

PG

In progress. RPA delivered 5/29/2015.
Draft permit due date postponed:
Tentative draft delivered 8/24/15. Revised
Tentative draft delivered 1/7/16.

TO38

£ADO24040

Minor

R1:2010-0038

MENDD COWWD 82 ANCHOR BAY

MENDOCIND CWWDHI ANCHOR BAY

Full

3/17/2016

8/28/2015

10/2/2015

10/30/2015

PG

In progress. BPA delivered 9/30/15.
Tentative draft delivered 11/2/15. Revised
Tentative Draft delivered 11/30/15;

T0-38

CAQ0D24490

Major

2011-0008-DWQ

MCKINLEYVILLE CSD

MCKINLEYVILLE WWTP

Full

5/1/2016

12/14/2015

12/23/2015

1/13/2015

PG

In progress. RPA delivered 12/31/15.
Tentative Draft delivered 1/25/16.

TO-01

CAQD22730

Major

R1-2011-0004

FORTUNA, CITY OF

FORTUNACITY WWTP

Full

5/1/2016

12/14/2015

12/23/2015

1/13/2015

PG

In progress. RPA delivered 12/23/15.
Tentative Draft delivered 1/13/16.

TO-01

CAQD22756

Major

R1-2011-0019

CRESCENT CITY

CRESCENT CITY WWTP

Full

6/1/2016

1/14/2016

2/5/2016

2/29/2016

PG

In progress. Due dates delayed due to
request for monitoring data and revised
ROWD. RPA delivered 2/8/16. Tentative
draft permit delivered on 7/11/16.

TO-01

CAQ023574

Minor

R1-2011-0001

COVELO CSD

COVELO POTW

Full

6/1/2016

1/14/2016

2/5/2016

2/29/2016

PG

in progress. Due dates delayed due to
request for monitoring data. RPA delivered
3/9/16. Tentative Draft delivered 6/17/16.

TO-01

CA0D22781

Minor

R1-2011-0046

REDWAY CSD

REDWAY POTW

Full

8/1/2016

3/15/2016

3/24/2016

9/6/2016

PG

RPA delivered 3/21/16. Tentative draft
delivered on 9/7/16.

TO-01

CAQ0D22748

Minor

R1-2011-0054

RIO DELL, CITY OF

RIO DELL CITY WWTF

Full

8/1/2016

3/15/2016

3/24/2016

9/30/2016

PG

In progress. Schedule delayed, ROWD not
due until 6/3/16, awaiting CTR and T22
data. RPA delivered 9/22/16. Agreed with
Cathy Goodwin to deliver draft by 10/7/16.
Tentative Draft delivered 10/10/16.

TO-01

CAQD23043

Minor

R1-2012-0012

FORESTVILLE WATER DISTRICT

FORESTVILLE WATER DISTRICT

Full

8/1/2016

3/15/2016

3/23/2016

11/4/2016

PG

Schedule delayed, ROWD not due until
6/1/16. In progress. RPA delivered on
9/26/16.

TO-01

CAQ0D23655

Minor

R1-2010-0019

SONOMA WEST HOLDINGS INC

Sonoma West Holdings Plant #2 Facility

Full

12/15/2016

4/25/2016

5/9/2016

10/7/2016

PG

Added via TD #3. In progress. RPA delivered
10/7/16. Tentative Draft delivered
11/3/16.

TO-01

CAQ023639

Minor

R1-2012-0016

SONOMA COUNTY WATER AGENCY

SCWA GRATON CSD

Full

10/1/2016

5/15/2016

5/24/2016

10/14/2016

PG

Schedule delayed, ROWD not due until
8/1/16. RPA delayed further as the
Discharger has not conducted CTR
sampling.

TO-01

CADQ37958

Major

R2:2010-0074

NOVATO SANITARY DISTRICT

NOVATO AND IGNACIO STP

Full

7/1/2015

11/7/2014

12/3/2014

1/14/2015

PG

in:progress. RPA delivered
11/21/14.Dilution review deliverad on
12/8/14. Permit deliverad on 1/7/2015.

TO-38

CAQD38016

Minor

R2:2010-0105

ST HELENACITY OF

SEHELENATREATMT PLT

Full

11/1/2015

4/24/2015

5/15/2015

B/24/2015

Removed per Technical Directive 2

T0-38

CAO038733

Minor

R2-2010-0097

UNION SANITARY DISTRICT

UNION 5.0, - ALVARADO WWTP-WWD

Full

8/31/2015

5/20/2015

6/17/2015

7/1/2015

PG

Due datesrevised by RB; Kickoff callon
5/1/15; In progress. RPA and limits write up
delivered ondune 19,2015 Draft permit
deliveredonluly 2, 2015

TO38

CA0037966

Minoy

R2-2010-:0104

CALISTOGA; CITY.OF

CALISTOGA DUNAWEAL WWTR

Full

11/1/2015

5/27/2015

6/17/2015

7/27/2015

PG

Dates Revised by BB; Kickoff call on 6/1/15;
RPA and limits Write ug delivered onlune
25, 2015: Draft permit deliveredon
7127715,

TO-38

CA0030198

Minor

R2-2010-0082

EXPLORATORIUM

EXPLORATORIUM BAY WHCS

Full

2/10/2016

77/2015

8/7/2015

9/16/2015

RB requests support switched to Phillips 66
Refinery. Facility removed per Technical
Directive 5 (10/19/15}.

TO38

CAQ037770

Major

R2-2010-0114

MT VIEW SANITARY DIST

MT VIEW SANITARY DIST WWTE

Full

4/11/2016

8/12/2015

9/2/2015

10/14/2015

PG

Kickoff call occured on 7/29. Due dates
revised and updated in tracking sheet
based on RBschedule, RPA and limits wirte-
up deliverad 9/2/15. Draft permit deliverd
on 10/14/15.

TO38

€A0037810

Major

R2-2011-:0003

PETALUMA, CITY OF

ELLIS CREEK WATER RECYCLING FACILITY

Full

5/11/2016

10/14/2015

11/4/2015

12/16/2015

PG

RB requests support switched to:Napa
Sanitation. Removed per Technical
Directive 5 (10/19/15}:

TO-38

CADQ37575

Major

R2:2011-0007

NAPA SANITATION DISTRICT

NAPASD WWTPISOSCOL WATER RECYCLING FACILITY)

Full

5/11/2016

10/14/2015

11/19/2015

12/30/2015

PG

Approval for this permit Wasrecisved on:
10/19/15. Due dates for RPA revised by RB
to altow time for the analysis:

Kickoff call occurred on 10/26/2015.
RPAand limits write up delivered on
11/11/15.

Due date revised by RB to 12/30/16 due to
holiday schedule of staff:

Draft permit delivered on 12/30/16.

TO-38

£ADODS053

Major

R2:2011-0027

CONOCOPHILLIPS

PHILLIPS 66 SAN-ERANCISCO REEINERY. RODEO

Full

5/8/2016

11/11/2015

12/4/2015

1/20/2016

PG

Kickoff call on 11/23/15. In process.

Buge date for RPA was provided flexability
by RB die toshortensd time between
kickoff call and due date.

RPA and limits write up sent on 12/7/16.

Draft Permit Delivered on 1/21/16.

T0-38

CAO022977

Major

R1-2012.0048

Cloverdale; Cityof

Cloverdale STP

Full

8/1/2017

2532017

272017

3172017

Group |

TO07

CAD024571

Minor

R1:2012-0027

Fairhaven:Power Company

DG Fairhaven Power

Full

6/1/2017

17/4/2016

12/18/2016

1/15/2017

Group |

TO07

CAO006017

Minor

R1-2012-0065

Scotia, Townof

Scotia Town Power Plant

Full

17/1/2017

5/8/2017

5/23/2017

7/3/2017

Group |

TO07

CADO22888

Major

R1:2012-0068

Ukiah, €City of

Ukiah WWTP

Full

§/1/2017

3/3/2017

21712017

3/17/2017

Group |

TO07

CA0022713

Major

R1-2012.0031

Arcata; City of

Arcata WWTEE

Full

16/1/2017

a/5/2017

4A9/2017

5/17/2017

Group |

TO07

CAQD05002

Major

R2-2011-0048

USS-POSCO INDUSTRIES

USS POSCO Industries - NPDES/SUB15

Full

8/31/2016

2/19/2016

3/11/2016

4/20/2016

Removed via TD #3 on 3/22/16.

TO01

IS e

CAQ038636

Minor

R2-2011-0058

EBRPD, USD, EBDA

HAYWARD SHORELINE MARSH

Full

10/12/2016

2/19/2016

3/11/2016

4/20/2016

Removed via TD #3 on 3/22/16.

TO-01

CA0049964

Major

R3-2010-0009

SOUTH COUNTY REGIONAL WWAUTH

GILROY-MORGAN HILEMUNICIPAL WW FAC

Full

3/15/2015

5/15/2015

PG

Kickoff call on3/17/15 In process.
RPA/limits write up delivered on 4/15/15.
Permit delivered on 5/18/15. Revised
permit tocorrect a formatting issite was

deliveredon 5/19/15.

TO38
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CADO50601

Minor

R3-2010-0004

GALLO CATTLE COMPANY

JOSEPH GALLO FARMS FEED LOT

Full

4/15/2015

5/15/2015

PG

Applicable review completed on 2/25/15.
Permitis asfaras can be done at thispoint,
waiting on revised NMP from Discharger:
RB-hasrequested new NMP:NMP received
on 11/13/15, reviewed andfound
incomplete on 11/24/15. Made request for
revised NMP from discharger:

TO38

CAQDAB160

Major

R3:2010-0012

GOLETASANITATION DISTRICT

GOLETA WANTP

Full

8/15/2015

10/15/2015

PG

Kickoff call scheduled for 8/5/15. Permit
delivered on 10/15/2015. Asof 11/5/15,
the Dischargerhasrequesteda flow
increase: Additional support maybe
necessary toreview an antideg analysis and
adjust fow limitations within the permit.

T0-38

CA0047791

Minoy

R3-2010-0039

OLIVE SPRINGS QUARRY, INC

OLIVE SPRINGS QUARRY

Full

9/15/2015

11/15/2015

Permit i progress. Permit in QA Permit
delivered on 11/13/15.

TO-38

€AD048143

Major

R3-2010-0011

SANTA BARBARA, CITY OF

EL ESTERC WWTP

Full

7/25/2016

Update (1/22/15); Postponed by RB until
late 2017 Removedper Technical Directive
4 and reinstated per Technical Directive 53
(10/22/15). In progress. Have started
gathering data for RPA and have ROWD (as
of 3/31/2016). Delievered 8/31/16.

TO-38

€A0048194

Major

R3-2010-:0043

SANTA CRUZ, CITY OF

SANTACRUZ WWTP

Full

10/15/2015

7/25/2016

RB3 hasindicated that there areat least
three other permits (Moss Landing Power
Plant, Paso Robles WWIP, and Carpineria
that are higher priority). The due date for
this permit wilt be pushed back upon
request of the Regional Board: Asof
3/31/2016, have started draft of permit.
Have reguested missing data twice from
Discharger, working with RBtoget the
data. Conference call schedule for 7/6/16
toresolve:dataissues. Data provided by
discharger on 7/12, additional data
verification provided on 7/19. Delivered on
g/31/16.

TO-38

£ADO48BRY

Minor

R3:2010-0008

RMC PACIFIC MATERIALS INC [CEMEX)

BMCLONESTAR SANTA CRUZ CEMENT

Full

Update (1/22/15): Permit to bé rescinded,
facility shut down:. RB hasindicated that
this will be removed from TO38. Removed
per Fechnical Divective 4

T0-38

CAQD37427

Minor

R2-2011-0016

MARIN COUNTY SANITARY DISTRICT #5

MARIN CSD 5 PARADISE COVE WWTP

Full

10/12/2016

2/19/2016

3/11/2016

4/20/2016

PG

In progress. Kickoff call on 2/19/16. RPA
and limits write-up deliverd on 3/18/16.
Ammonia RPA revised on 3/21/16. Draft
permit delivered on 4/20/16.

TO-01

CAQ005134

Major

R2-2011-0049

CHEVRON USA INC.

RICHMOND REFINERY

Full

12/16/2016

5/27/2016

6/12/2016

7/22/2016

PG

Due dates revised by RB on 3/18/16. In
progress.

Storm water analysis provided on 5/24/16.
RPA and limits write-up delivered on
6/10/16.

TO-01

CAQD38768

Major

R2-2011-0046

AMERICAN CANYON, CITY OF

AMERICAN CANYON WWTP

Full

12/14/2016

5/27/2016

7/8/2016

8/17/2016

PG

Due dates revised by RB on 3/18/16 and
5/16/16. Kickoff call occurred on 5/27/16.
RB provided additional 2 days for futher
review of ammonia receiving water data.
Permit delivered on 8/19/16.

TO-01

CAG912002

General

R2-2012-0002

Groundwater Fuels & VOCs

Groundwater Fuels & VOCs

Full

2/8/2017

6/10/2016

7/1/2016

8/10/2016

PG

Added via TD #3. Kickoff call on 6/10/16. In
progress. Large amounts of data to process
has delayed RPA/Limits (~70 facilities, all
PDF). RPA and limits delivered on 9/8. RB
response provided on 9/24. Revised RPA
and limits provided on 9/28. Permit
delivered on 10/5.

TO-01

CAQ038776

Major

R2-2012-0002

City of Pacifica

Calera Creek Water Recycling

Full

2/8/2017

7/15/2016

9/2/2016

10/12/2016

PG

Added via TD #3. Due dates changed by RB.
Kickoff call on 7/15/16. In progress. ROWD
not provided until 9/2/16. CTR data has not
been provided by discharger as of 9/6/16.
RPA and limited delived on 9/21/16.

TO-01

CAG912004

General

R2-2012-0060

Extracted Groundwater General Permit

Extracted Groundwater General Permit

Full

8/9/2017

12/9/2016

1/6/2017

252017

Group 1

TO07

CADOBKA068

Minor

R4-2009-0103

LINCOLN AVENUE WATER CO.

SOUTH COULTER WATER TREATMENT

Full

11/24/2014

PG

Delivery date movedup fromoriginaldate;
then pushed back to 12/1/2014 to
unforeseen RPAdata: Delivered Draft
Tentative Order and Package Materials
12/3/2014.

TO-38

CAO0DD442

Minor

R4-2009-0126

BP WEST COAST PRODUCTS LLC

LONG BEACH MARINE TERMINALZ

Full

12/16/2014

PG

In-Progress: Draft order delivered
12/16/14. Package Materials Delivered
12/26/14.

TO38

CA00B4611

Major

PHILLIPS 66

LOS ANGELES REFINERY.

Full

3/10/2016

1/6/2015

PG

Added per Technical Directive 5 (10/19/15);
Facility replaces Westfield Building facility:
Delivery delaved awaiting site visit tobe
conducted by Regional Water Board:
Delivered Pre-Draft Tentative Order on
03/01/2016.

TO38

CAO003689

Major

R4-2009-0125

EXXONMOBIL OlL CORPORATION

SOUTHWESTERN TERMINAL-AREA |

Full

1/9/2015

Tt

Delivered Deaft Tentative Order and
Package Materials on 2/6/15.

TO38

CAO0D1L71

Minor

R4-2009-0112

LONG BEACH GENERATION LLC

LONG BEACH GENERATION STATION

Full

1/15/2015

PG

Delivered RPAon 12/10/14. Draft
Tentative Order Delivered on'1/15/15:
Delivered Package Materials ori2/9/15:

TO38

£ADO56464

Major

R4-2010-0087-R

OWENS-BROCKWAY-GLASS CONTAINER

GLASSCONTAINER DIV VERNON

Full

1/30/2015

Tt

Delivery Date postponed dus to Discharger
changing the ROWD. Delivered Diaft TO on
4/1/15.

T0-38

CADODO361

Major

R4-2003-0101

LOS ANGELES, CITY OF

HARBOR GENERATING STATION

Full

3/9/2015

PG

Delaved due to further evaluation of
dilutionand 30 g} variance. {Anticipated
delivery date of 4/17/2015 was
rescheduled. Directed by Boaid staff to
deliver on receipt of directionregarding
variance/chlorine limits.)

Draft permit delivered 5/5/2015.

TO-38

CADO59846

Minor

R4-2010-0019

CONOCOPHILLIPS COMPANY

LOS ANGELES LUB: PLANT

Full

3/30/2015

PG

Delivered Braft Tentative Order 3/3/15:
Delivered Package Materials on 3/6/15.

TO38
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CA0059188

Major

R4-2010-0089-A01

CALIF DEPT OF WATER RESOURCES

WILLIAM E, WARNE POWER PLANT

Full

4/13/2015

PG

Delay while waiting for final approvalof
dilution study: Final approvalreceived
10/26/15. Delivery delayed pending
decisions on perm/t issues from Regional
Water Board. Delivered Draft Order on
1/8/16. Delivered Package Materials on
1/16/16.

TO-38

CADOB4165

Minor

R4-2010-0018

VOPAKTERMINAL LONG BEACH INC

VOPAK TERMINAL LONG BEACH INC

Full

4/20/2015

PG

Delayed past original deliverydate to
await: Discharger providing informatino on
new discharge component:: Draft Tentative
Order and Package Materials Delivered on
5/9/2015.

TO-38

CAODS3091

Minor

R4-2010-0180

AMBASSADOR TOWERS

SEERLING AMBASSADOR TOWERS

Full

9/10/2015

4/1/2015

5/10/2015

6/1/2015

PG

Delivered Draft Tentative Order on 6/4/15.
Delivered package materials on 7/5/2015;

T0-38

CAO003778

Major

R4-2010-0179

TESORO REFINING AND MARKETING COMPANY, LLC

TESORO LOS ANGELES REFINERY.

Full

9/10/2015

4/1/2015

5/40/2015

6/1/2015

PG

Delay to await receipt of production
nformationfrom Discharger . Production
Information due 9/25/15. Not received as
of 03/01/2016. RB send letter requested
remaining information by 6/20/16. Data
received on 6/15; indicussions with RB staff
on necessary revisions. Delivered on
8/20/16.

TO38

CADOBA297

Minor

R4-2010-0185

CITY OF REDONDO BEACH

SEASIDE LAGOON

Full

9/1/2015

6/1/2015

7/1/2015

PG

Delayed to wait for Q€ data from the
Discharger. Delivered RPAon 7/9/15.
Delivered Draft Tentative Order 8/19/15;
Delivered Package Materials 8/20/15.

TO-38

CADO57746

Minoy

R4-2009-0097

METROFOLITAN STEVEDORE €O:

METROPOLITAN STEVEDORE CO:

Full

Removed per TechnicalBDirective 2

TO:38

CAD064599

Minor

R4-2009-0096

TELAIR INTERNATIONAL; INC

TELAIR NEWBURY PARK

Full

Remover per Technical Divective 2

TO 38

CA0056928

Minoy

R4-2009-:0104

NORWALK INDUSTRIES €O.

ECOLOGY AUTO WRECKING

Full

Removed per TechnicalBDirective 2

TO:38

WS

CAD059561

Minor

R4-2009-0102

BP WEST COAST PRODUCTS LLC

EAST HYNES FACILITY

Full

PG

Removed per Technical Directive 2

TO38

£ADO53287

Minor

R4-2010-0178

1801 AVENUE OF THE STARS P

WESTEIELD BUILDING

Full

9/1/2015

PG

Delay anticipated to await informationon
Discharger asto fisture construction:
Contractor support was suspended/facility
nolonger requires permit.

T0-38

CAQD37699

Major

R2:2012.0017

Vallejo San and Flood Cont

Vallejo SFCD WWTP

7/12/2017

12/21/2016

1/13/2017

2/11/2017

Group |

1007

N

£ADO38598

Major

R2:2012-0061

Sewer Authority Mid-Coastside

Sewer Authority Mid-Coastside Wastewater Treatment Plant

Full

8/9/2017

1/20/2017

2/10/2017

3/22/2017

Group |

1007

CAOD37826

Major

R2:2012.0027

Rodeo Sanitary Disteict

Rodeo Sanitary District WWIP

Full

7/12/2017

12/21/2016

1/13/2017

2/11/2017

Group |

1007

CAGO32012

General

R2-2012-0050

Dry Dock General Permit

Dry Dock General Permit

Full

7/12/2017

10/14/2016

11/4/2016

12/16/2016

Grotip [ Kickoff on Oct 14, discussion'on
RPA and limits held on 10/28: Permit doss
rot have typcial RPA and limits write up
{BMP based); thus the discussion was
agreed to fullfulthe RPAand limits write
upi

TO07

CAQ048941

Minor

R3-2011-0007

HERITAGE RANCH CSD

HERITAGE RANCH WWTP

Full

6/26/2015

PG

Due date for this permit has not yet been
finalized for this permit. Expected due date
is in July 2016. As of 3/31/2016, RB working
with us to get data. Have started drafting
permit. Permit complete and QA'd. Ready
for delivery, will delivery in Nov with all
remaining RB3 permits.

TO-01

CAQ005274

Minor

R3-2010-0025

GRANITE ROCK COMPANY, INC.

GRANITE ROCK ARTHUR WILSON QUARRY

Full

9/1/2015

12/1/2015

PG

Permit in progress. Incorrect effluent data
in CIWGQS, awaiting actual discharge data.
ROWD incomplete, request for information
pending with Discharger. Discharger also
states that they will be requesting dilution.
Permit finalized, awaiting QA. Moving
forward without dilution. Nov delivery
expected. Updating to new permit
template, delayed until November.

TO-01

CAQ047364

Major

R3-2011-0003

CARPINTERIA SD

CARPINTERIA SD WWTP

Full

5/15/2016

PG

Due date for this permit has not yet been
finalized. Expected due date isin May
2016. Ready for QA. Updating data for Oct
delivery.

TO-01

CAQ006254

Major

R3-2000-0041

DUKE ENERGY MOSS LANDING LLC

MOSS LANDING POWER PLANT - NPDES

Full

9/23/2016

PG

Finalized due date has not yet be
established for this permit, but RB3 has
indicated that this is the top priority permit
for TO 01. Expected due date will be in
January 2016.

As of 3/31/2016, permit in progress. Permit
development on hold, expect will be
replaced for an RB7 permit as requested by
the State. Permit removed via TD#4 on
7/5/16.

TO-01

CAQD47953

Major

R3-2011-0002

EL PASO DE ROBLES, CITY OF

PASO ROBLES WwWTP

Full

9/23/2016

PG

Due date for this permit has not yet been
finalized. RB3 has indicated that this is the
second priority for them (after Moss
Landing Power Plant). Expected due date is
in late February 2016.

As of 3/31/2016, permit in progress. RB
working with us, received ROWD on
3/30/2016. Permit complete, ready for QA.

TO-01

CAQ048267

Minor

R3-2011-0008

CA STATE PARKS

BIG BASIN REDWOODS SP WWTP

Full

9/1/2016

10/25/2016

PG

As of 3/31/2016, have started drafting
permit. RB working with us to get data and
materials. Permit complete, ready for QA.
ROWD not yet provided, will need to revise
draft once ROWD is submitted.

TO-01

CAD048551

Major

R3-2014-0013

MRWRCA

Monterey Regional:Water Pollution:Control Agency

Full

PG

Group [ No ROWD available at thistime:
Permit-on-hold until ROWD is provided.

TO07

5R

CAQD8D357

Minor

R5-2008-0020

SIERRA PACIEICINDUSTRIES

SIERRA PACIFIC/QUINCY DIVISION

Full

6/1/2015

11/17/2014

PG

Inprogress: Dratt Order tobe delivered
within 3 weeks of recelving final
Charter/lssue Paper direction. RPAand
initial Charter/Issue Paper delivered
12/2/14. Preliminary Draft delivered
3/4/15. Tentative Order materials
delivered 3/23/15. Due to minor nature of
comiments on Preliminary Draft, &
Tentative Order was not required.

T0-38

5R

€A00BA140

Minoy

R$-2008-0120

STIMPEL-WIEBELHAUS ASSOCIATES, INC

SWAAT MOUNTAIN GATE QUARRY

Full

PG

Tobe rescinded. RB to request support for
another facility. Removed per Technical
Directive 1.

TO-38
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5R

£ADOD439T

Minor

R5:2009-0015

COLLINS PINE COMPANY.

CHESTER SAWMILL

Full

5/4/2015

11/17/2014

PG

incprogress. Draft Order tobe delivered
within 3 weeks of receiving final
Charter/issue Paper direction. RPAand
Initial Charter/Issue Paper delivered
12/5/14; Board requested that remaining
support be transferred toanother facility:
Remaining support halted per Technical
Directive 4.

T0-38

5R

CAQD81957

Minor

R5:2009-0044

WHEELABRATOR SHASTA ENERGY €O

WHEELABRATOR SHASTA ENERGY CO

Full

6/4/2015

11/17/2014

PG

In:progress. Draft Orderto be delivered
within 3:weeks of receiving final
Charter/lssue Paper direction. RPA and
Initial Charter/issue Paper delivered
12/7/14. Preliminary Draft delivered
3/13/15. Due to minor nature of comments
on Preliminary Draft; 2 Tentative Order
wasnotrequired;

T0-38

5R

CA00D3981

Minoy

R$-2007-:0145

SIERRA PACIFIC INDUSTRIES

SIERRAPACIFIC INDUSTRIES, BURNEY DIV

Full

2/1/2015

10/6/2014

PG

Draft Order to be delivered within 3 weeks
of receiving final Charter/issue Paper
direction: Initial Charter/Issue Paper
delivered 10/3/14. Preliminary Draft
delivered 3/6/15. Due to minor nature of
comiments on Preliminary Draft, &
Tentative Order was not required.

TO-38

5R

£ADODA99S

Major

R5:2010-0080

CORNING, CITY-DF

CORNING WWTP

5/1/2016

9/30/2015

11/6/2015

PG

RPA suppott only. Added per Technical
Divective 4. In progress: RPA and initial
Charter/lssue Paper delivered 11/6/15.

T0-38

CA004B127

Major

R3-2011-0211

Lompoe, City of

Lompoc Regional WRP

Full

PG

Group I

T007

CA0006254

Major

R3-2000-0041

Dynergy Moss Landing LLC

Moss Landing Power Plant

Full

PG

Grodp [ No ROWD available at thistime;
expectedin December. Permit onhold until
ROWD is submitted.

TO07

CAQ060577

Minor

R4-2010-0197

COVINA IRRIGATING CO

TREATMENT PLANT #1

Full

2/1/2016

PG

Delivered Draft Tentative Order 2/1/16.
Delivered Package Mats on 02/17/2016.

TO-01

55

CAQD81558

Major

R5-2009-0085

MANTECA CITY OF

MANTECA STP

Full

2/1/2015

10/15/2014

PG

RPA not necessary. Preliminary Draft
delivered 10/24/14. Tentative Order
delivered 12/5/14.

T0-38

55

£ADO78948

Major

R5:2010-0002

TURLOCK CITY-OF

TURLOCK WANTD

Full

2/1/2015

10/15/2014

PG

RPA not necessary. Preliminary Draft
delivered 10/16/14. Tentative Order
delivered 11/20/14.

T0-38

58

CADO79111

Major

R5-2010-0004

SACRAMENTO, CITY OF

COMBINED WASTEWATER CONTROL SY

Full

3/1/2015

12/1/2014

PG

Inprogress: RPA not necessary. Preliminary
Draft delivered 1/20/15. Tentative Order
materials delivered 1/30/15. Due tominor
nature of commentson Preliminary Draft g
Tentative Order was not required.

TO38

55

Major

New

Cities of Modesto and Turlock

North Valley Regional Recycled Water Program

Full

2/1/2016

10/16/2015

PG

Added per Technical Directive 4. In
progress: Preliminary Draft delivered
10/28/15. Tentative Order materials
delivered 11/13/15. Dueto minor nature of
comiments on Preliminary Draft, 8 tentative
Order was not required.

TO38

55

CA0081621

Minor

R5-2009-0034

DONNER SUMMIT PUBLIC UTILITY

DONNER SUMMIT WWTE

Full

6/1/2015

13/17/2014

PG

Inprogress: Draft Ordertobe delivered
within 3:weeks of receiving final
Charter/issue Paper direction. RPAand
initial Charter/Issue Paper delivered
11/20/14. Preliminary Draft delivered
3/9/15. Due to minor nature of comments
on Preliminary Draft; 2 Tentative Order
wasnotrequired;

TO38

55

CADO79898

Major

R5:2009-0067

GRASS VALLEY, CITY-OF

GRASSVALLEY-STP

Full

10/1/2015

PG

In progress. RPA and initial Charter/issue
Paper delivered 4/23/15. Preliminary Draft
delivered 8/17/15. Tentative Order
delivered 10/6/15.

T0-38

55

£ADOB4BOT7

Minor

R5:2010-0005

UNITED AUBURN INDIAN COMMUNITY

THUNDER VALLEY CASING

Full

5/1/2015

11/17/2014

PG

Inprogress: Draft Ordertobe delivered
within 3:weeks of receiving final
Charter/issue Paper direction. RPAand
[nitial Charter/issue Paper delivered
11/6/14. Preliminary Draft delivered
2/6/15. Tentative Order delivered 3/10/15.

T0-38

55

CA0093771

Major

R5-2010-0081

RIO VISTA CITY, NORTHWEST WWTP

NORTHWEST WASTEWATER TREATMENT FACILITY.

Full

8/1/2015

PG

In progress, RPA and Charter/issie Paper
delivered 3/19/15. Preliminary draft
delivered 7/8/2015. Tentative Order
materials delivered 7/29/15. Due to minor
natire of comments oh Preliminary Draft, g
Tentative Drder was not required.

TO38

CAQDO3352

Major

R4-2011-0029

SIX FLAGSTHEME PARKS, INC.

SIX FLAGS MAGIC MOUNTAIN, VALENCIA

Full

2/1/2016

PG

Delivery delayed awaiting missing
monitoring report. Delivered Draft TO on
3/21/2016. Delivered Package Materials on
3/31/2016.

TO-01

CAQ058343

Minor

R4-2011-0037

BP WEST COAST PRODUCTSLLC

TESORO HATHAWAY STORAGE AND RACK

Full

2/1/2016

PG

Delivery delayed pending determination of
applicability of new trash regulations.
Delivered Draft T.O. 2/17/16. Delivered
Package Materials on 02/29/2016.

TO-01

CAQD53392

Minor

R4-2011-0051

ROYAL CATERING COMPANY

ROYAL CATERING, EL MONTE

Full

2/1/2016

PG

in Progress. Delivery delayed pending
determination of applicability of new trash
regulations. Delivered Draft TO on 2/18/16.
Delivered Package Materials on 02/28/16.

TO-01

CAQD56065

Minor

R4-2011-0050

PARAMOUNT PETROLEUM CORP

PARAMOUNT PETROLEUM REFINERY

Full

2/1/2016

PG

in Progress. Delivery delayed pending
determination of applicability of new trash
regulation and discussion of other issues
with Regional Water Board staff. Delivered
Draft Tentative Order on 03/07/2016.
Delivered Package Materials on 3/18/16.

TO-01

CAQ003557

Minor

R4-2011-0097

EQUILON ENTERPRISES, LLC

MORMON ISLAND MARINE TERMINAL

Full

3/27/2016

PG

Stopped work on. Facility requested
termination of permit. Removed via TD#3.

TO-01

CAQD56863

Minor

R4-2011-0100

KINDER MORGAN LIQUIDS TERMINAL

CARSON TERMINAL

Full

3/27/2016

PG

Delivered Draft Tentative Order on
3/28/16. Delivered Package Materials on
4/1/16.

TO-01

CAQ063509

Minor

R4-2011-0095

SANTA FE PACIFIC PIPELINE, LP

NORWALK PUMP STATION

Full

3/27/2016

PG

Regional Water Board staff agreed to delay
in delivery in order to address revisions to a
previously delivered Draft permit.
Delivered Draft Tentative Order on
3/30/16. Delivered Package Materials on
3/31/16.

TO-01

Paged of 7

ED_006495_00001486-00004



6T

CAG9I16001

General

RET-2010.0024

TREATED GROUNDWATER

Full

2/1/2016

7/6/2015

PG

In progress; kick-off meeting held 4/3/15.
Preliminary draft delivered 9/5/12,
Tentative draft delivered 11/2/15.

T0-38

CAQ0D59293

Minor

R4-2011-0152

CHEVRON USA INC

CHEVRON VAN NUYSTERMINAL

Full

4/12/2016

7/5/2016

PG

Added via TD#3. In progress. Delivery dates
delayed to accommodate RB priorities.
Anticipated delivery date is 7/11/2016.
Delivered 7/11/16. Delivered Package
Materials 7/27/16.

TO-01

CAG917001

General

R7-2009-0400

TREATED GROUNDWATER FROM VOC

Full

5/21/2015

11/2/2015

3/2/2015

Tt

Inprogress: Delivered draft permit on
7/16/15.

TO-38

CAD104523

Major

R7-2010-0022

BRAWLEY, CITY OF

BRAWLEY WWTP

Full

6/15/2015

11/2/2015

1/12/2015

3/2/2015

Tt

In progress; delivered initial draft 4/18/15;
delivered final draft 5/26/15

TO-38

CAD1D4477

Major

R7-2010-0019

VALLEY 5D

VALLEY 5D WWTP

Full

6/18/2015

11/2/2015

1/12/2015

3/2/2015

Tt

In progress; delivered initial draft 3/9/15;
delivered final draft 3/20/15

TO-38

CA0104493

Major

R7-2010-0021

COACHELLASD

COACHELLA SD'WWTR

Full

6/18/2015

13/2/2015

1/12/2015

3/2/2015

Tt

In progress; delivered initial draft 3/2/15;
delivered final draft 4/15/15

TO38

CAD105015

Major

R7-2010-0018

CALIPATRIA, CITYOF

CALIPATRIA WWTPR

Full

6/18/2015

13/2/2015

1/12/2015

3/2/2015

Tt

In progress; delivered initial draft 4/17/15;
delivered final draft 5/12/15

TO38

CAQ0002020

Minor

R4-2011-0190

TESORO REFINING & MARKETING

TESORO SULFUR RECOVERY PLANT

Full

8/7/2016

Consultant

ROWD received by RWB on 5/18/16.
Delivery date rescheduled to 8/7/16 adjust
to RWB priorities addressing other permits.
Delivered Draft TO 8/7/16. Delivered
Package Materials 8/30/16.

TO-01

CAQ061191

Minor

R4-2011-0165

SOUTHERN CALIFORNIA EDISON

PEBBLY BEACH DESAL PLANT

Full

7/21/2016

PG

Upon agreement with Regional Water
Board delayed delivery date by one month.
Delayed to discuss desalination
amendments with State Water Board.
Delivered Draft TO on 08/19/16. Delivered
Package Materials on 9/1/16.

TO-01

CA0059013

Minoy

R4-2011:0176

Lubricating Specialties Co

PicoRivera Facility

Full

1/18/2017

2/8/2017

3/27/2017

Group |

TO07

CAO057649

Minor

R4-2011-0191

Los Angeles City-of DWP

Havnes Tank Farm Tanks&-)

Full

1/25/2017

2/15/2017

44242017

Group |

T0-07

CAO0B3185

Major

R4-2012-:0021

ConocoPhillips Company

LosAngeles Refinery. CarsonPlant

Full

11/2/2016

12/16/2016

1/31/2017

Group |

TO-07

s

CAD0B3070

Minor

R4-2012-0054

Stellar Biotechnologies, nc

Stellar Biotechnologies: inc

Full

1

1/18/2016

12/22/2016

2f24/2017

Group |

T007

CA0108944

Major

R9-2003-0394

ESCONDIDO, CITY OF

HARRE DISCH TO ESCONDIDO CREEK

Full

5/1/2015

10/14/2014

11/17/2014

Kickoff call on 10/14/14. In progress. Draft
permit and draft TS0 delivered on 11/17/14
and 11/20/14, respectively.

TO38

CAD108073 & CAD108181

Major

R9-2005-0005 & R9-2005-0006

SOUTHERN CALIFORNIA EDISON

SONGS UNIT 2 & SONGS LUNIT 3

Full

9/1/2015

2/9/2015

3/15/2015

PG

In‘accordance with Technical Directive 4,
permit support moved to TO38, being
rediced to SONGS Unit 2only, new
schedule established on 1/5/15 with final
permit delivery on 9/14/15. Recieved call
on 2/4/15 from Board requesting revised
schedule, with permit delivery on 3/16/15.
As of 3/4/15, complete effluent data has
not been provided: Regional Water Board is
aware of delay in recieving data: Permitis
in process. Permit delivered 4/22/15.

TO-38

£AD107409

Major

R9:-2009-0001

CITY- OF SAN-DIEGD

POINT LOMA WWTP & OCEAN OUTFALL

Full

3/10/2016

7/16/2015

11/19/2015

PG

Appication review in progress: Due dates
have not vet been defined: Schedule tobe
finalized during kickoff call onjuly 16, 2015:
Due date established for 11/3/15: Due date
revised to 11/19/15 to be consistent with
RB.

Draft delivered on 11/19/15. Response to
RB comments on 12/31/15.

T0-38

CAGE79001

General

R9-2010-0003

HYDROSTATICTEST WATERS RBO9

Full

PG

Removed per TechnicalBirective 1

TO-38

CAODB413]

Minor

R4-2012.0055

Stellar Biotechnologies, Ine

Port Huenerne Adquacultitre Park

Full

1

1/18/2016

12/22/2016

2/24/2017

Group |

1007

5R

CAQD81400

Minor

R5-2010-0034

SIERRA PACIFIC INDUSTRIES

SIERRA PACIFIC INDUSTRIES SHASTA LAKE DIVISION

Full

6/23/2016

12/11/2015

12/25/2015

1/25/2016

PG

RPA and initial Charter/issue Paper
delivered 12/3/15. Revised RPA and
Charter/Issue Paper delivered 12/31/15.
Preliminary Draft delivered 1/21/16. Due to
minor nature of comments, Tentative
Order was not required.

TO-01

5R

CAQ078981

Major

R5-2010-0032

QUINCY CSD

QUINCY WWTP & COLLECTION SYSTEM

Full

6/23/2016

11/6/2015

12/25/2015

PG

In progress. Preliminary Draft to be
delivered within 3 weeks of receiving final
Charter/lIssue Paper direction. RPA and
initial Charter/Issue Paper delivered
12/22/15. Preliminary Draft delivered
3/28/16. Tentative cover letter and NOPH
delivered on 4/13/16.

TO-01

5R

CAQ004821

Major

R5-2011-0036

PACTIV CORP

Pactiv Molded Pulp Mill

Full

12/1/2016

6/10/2016

PG

Added via TD #3. Preliminary Draft to be
delivered within 3 weeks of receiving final
Charter/lIssue Paper direction. RPA and
Initial Charter/issue Paper delivered
6/21/16. Preliminary Draft delivered
10/24/16.

TO-01

58

CADO82589

Major

R5-2013-0043

Redding City

Stillwater WWIP

Full

27112018

6/1/2017

8/1/2017

PG

Group H: Preliminary Draft tobe delivered
within 3 weeks of final Charter direction.

TO07

55

CAQ077682

Major

R5-2010-0114

SACRAMENTO REGIONAL COUNTY SD

SACRAMENTO REGIONAL WWTP

Full

2/18/2016

11/6/2015

11/20/2015

PG

in progress. RPA completed by RB staff.
Preliminary Draft delivered 11/23/15.
Tentative Cover Letter and NOPH delivered
1/29/16.

TO-01

55

CAQD84255

Minor

R5-2011-0055

LINCOLN CENTER ENV REM TRUST

LINCOLN VILLAGE CENTER GWT SYSTEM

Full

2/18/2016

11/5/2015

11/30/2015

PG

in progress. RPA completed by RB staff.
Preliminary Draft delivered 12/3/15.
Tentative Order delivered 12/29/15.

TO-01

58

CAQ077844

Minor

R5-2009-0093

PORTOLA, CITY OF

PORTOLA WWTP

Full

PG

Removed per 3/23/16 Technical Directive
3.

TO-01

55

CAG995002

General

R5-2013-0073

LIMITED THRT FM CLNUP SITES

Full

4/21/2016

10/23/2015

PG

in progress. RPA unnecessary for General
Order. Preliminary Draft to be delivered
within 3 weeks of receiving final
Charter/lIssue Paper direction. Preliminary
Draft delivered 2/10/16.

TO-01

55

CAQ085146

Minor

R5-2011-0053

BEAR VALLEY WATER DISTRICT

BEAR VALLEY WWTP

Full

6/23/2016

12/11/2015

PG

RPA unnecessary because no discharges
during permit term. Preliminary Draft to be
delivered within 3 weeks of receiving final
Charter/Issue Paper direction. Prelim Draft
Permit delivered on 4/8/16. Tentative
cover letter and NOPH delivered on
4/21/16.

TO-01
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55

General

New General Permit

POTW End of Pipe General Permit

POTW End of Pipe General Permit

Full

4/21/2016

11/4/2015

PG

in progress. RPA unnecessary for General
Crder. Preliminary Draft to be delivered
within 3 weeks of receiving final
Charter/Issue Paper direction. Prelim Draft
Permit delivered on 5/2/16.

TO-01

55

CAQ081574

Minor

R5-2011-0086

River Highlands CSD/Yuba County

Hammonton Gold Village WWTP

Full

2/1/2017

8/21/2016

PG

In progress. Preliminary Draft to be
delivered within 3 weeks of receiving final
Charter/Issue Paper direction. RPA and
Initial Charter/Issue Paper delivered
7/22/16. Preliminary Draft delivered
10/20/16.

TO-01

55

CADO79651

Major

R5:2012-0034

Linda County Water District

Einda County Water District WWIP

Full

4/6/2017

PG

Group [l Pei Josh, RB staff has completed
RPA and Charter: Will coordinate with Josh
toobtain materialsand begin drafting
permit:

1007

55

£ADO79529

Major

R5:2013-0045

Colfax, City of

City of Colfax WWIP

Full

2/1/2018

2/16/2017

5/2/2017

PG

Grotp [ Preliminary Draft tobe delivered
within 3 weeks of final Charter direction.

1007

58

CA0079103

Major

R$-2012-:0031

Modesto, City of

City of Modesto WOCFE

Full

6/8/2017

10/19/2016

10/26/2016

PG

Group 1 Preliminary Draft tobe delivered
within 4 weeks of final Charter direction.
RPA and initial Charter delivered 10/27/16.

TO07

55

CA0079260

Major

R5-2013-0094

Yuba City

City of Yuba City WWTE

Full

6/1/2018

6/15/2017

9/1/2017

PG

Group 1 Preliminary Draft tobe delivered
within 3weeks of final Charter direction.

TO07

55

CADOB4271

Major

R5:2013-0004

Mountain House CSD

Mountain House WWITP

Full

12/7/2017

3/17/2017

4/28/2017

PG

Group |1 Preliminary Draft to be delivered
within 3 weeks of final Charter direction.

TO07

58

€A00B5201

Minoy

R$-2012-:0088

Angels City

Angels WWIP

Full

6/8/2017

10/20/2016

10/26/2016

PG

Group |1 Preliminary Draft to be delivered
within 3 weelks of final Charter direction.

T007

58

CA0079154

Major

R5-2012-0115

Tracy Gity

Tracy WWIP

Full

10/19/2017

1/13/2017

2/47/2017

PG

Group H: Preliminary Draft tobe delivered
within 3 weeks of final Charter direction.

TO-07

v

CAQ102814

Minor

R6V-2011-0081

CA DEPT OF FISH & GAME

MOJAVE RIVER FISH HATCH NPDES

Full

11/9/2016

11/16/2015

3/4/2016

5/13/2016

PG

In progress. Draft permit to be delivered
within 1 month of receiving ROWD {due
4/15/16). RPA delayed while awaiting
missing data from Discharger. RPA
delivered 4/1/16. Draft delayed while
awaiting additional information from
Discharger. Draft permit delivered
8/31/16.

TO-01

6V

CAO102792

Minor

R6V-2012-0038

CA Dept of Fish & Game/US Army Corps of Engineers

Black:RockFish Hatchery NPDES

Full

5/1/2018

5/1/2017

6/15/2017

8/1/2017

Grotip | RB provided general timeframes.
Will establishispecific due dates prior to
kickoff.

TO07

CA7000004

Minor

R7-2010-0023

IMPERIALID

IMPERIAL ID GRASS CARP HATCHERY

Full

11/10/2015

12/14/2015

1/4/2016

PG

Board staff have tentatively proposed the
March Board meeting for adoption.

RPA delivered 12/14/2015.

Draft Permit delivered 12/29/2015.
Site visit conducted on 1/6/2016.
Site visit memorandum delivered on
2/26/16.

TO-01

CAQ104906

Minor

R7-2011-0021

US NAVY

US NAVY NAVAL AIR FACILITY WWTP

Full

1/4/2016

1/25/2016

PG

Board staff have tentativiey proposed to
bring the permit to the March Board
meeting.

Kick-off call conducted 12/8/15.

RPA delivered 12/26/15.

Site visit 1/6/2016

Draft permit and package materials
delivered 1/25/16.

Site visit memorandum delivered 2/26/16.

TO-01

CAQ104361

Minor

R7-2011-0020

HOLTVILLE CITY

HOLTVILLE CITY WWTP

Full

2/8/2016

3/14/2016

PG

Site visit conducted on 1/5/2016.
Board staff have tentatively proposed
bringing the permit to the May Board
meeting.

RPA deleviered on 2/8/16.

Site visit memorandum delivered on
2/26/16.

Draft preliminary permit delivered on
3/15/16.

TO-01

CAQ104370

Major

R7-2011-0019

HEBER PUD

HEBER PUD WWTP

Full

3/21/2016

4/22/2016

PG

Site visit conducted on 1/5/2016.

Adoption tentatively scheduled for the June
Board meeting.

Board staff requested that PG deliver the
draft permit early on 4/15/16, and PG has
agreed to this request.

Site visit memorandum delivered on
2/26/16.

RPA was delivered on 3/21/16.
Draft permit delivered on 4/15/16.

TO-01

CAQ105066

Minor

R7-2005-0078

imperial Valley Resource Recovery

Full

PG

Removed from TOO1, as per Technical
Directive No. 3.

TO-01

NEW

NEW

KENT SEATECH CORP

KENT SEATECH FISHFARM

Full

11/17/2016

7/15/2016

Added via TD#4 on 7/5/16. Kickoff on
7/8/16. RB moved up delivery to 8/1/16.
Draft permit delivered on 8/1/16. Admin
package delivered on 8/8/16.

TO-01

CAQ104973

Major

R7:2012-0008

Coachella Valley Wb

Coachella Valley WD WWTP

Full

11/13/2016

1/18/2017

2/17/2017

Group |

1007

£AD105007

Minor

R7:2012-0013

Westmorland City

Westmorland City WWIP

Full

3/19/2017

5/18/2017

6/17/2017

Group |

1007

New Permit

Major

New Permit

One World Beef

One World Beef

Full

PG

Group |

Board staff are determining whether One
World Beef will require a NPDES permit.
Board staff requested that PG assign due
dates ata later date:

TO07

CAD105023

Minor

R7:2012-0011

Seeley CWD

Seeley CWD WWTP

Full

3/19/2017

5/18/2017

6/17/2017

Group |

TO07

CA80D0403

Major

R8-2012-0007

Poseidon Resourcestlc

Poseidon Huntington Beach Seawater Desalination Facility

Full

3/1/2017

PG

Group 1
ROWD has not yet been submitted by
Discharger.

TO07

New

CITY OF SAN DIEGO

NORTH CITY WRP

Full

8/10/2016

2/8/2016

PG

Due dates revised by RB on 12/21/2015.

In progress. Delivered on 2/9/16.

TO-01

CAQ109134

Major

R9-2009-0099

GENERAL DYNAMICS NATIONAL STEEL & SHIPBUILDING

NATIONAL STEEL & SHIPBUILDING CO {NASSCO)

Full

2/8/2016

4/4/2016

PG

Permit delivered on 3/11/2016.

TO01

CAQ108952

Minor

R9-2010-0012

SWEETWATER AUTHORITY

SWEETWATER AUTHORITY GROUNDWATER DEMIN

Full

7/5/2016

8/1/2016

PG

Due datesto be revised by RB. In progress.
Delay while going over new salinity data for
receiving water. Permit in QA.

TO-01
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. Due dates to be revised by RB. In progress.
9 CAD107999 Major R9-2010-0087 SAN ELIO JOINT POWERS AUTH SAN ELHOC WATER RECLAMATION AUTHORITY Full 7/14/2016 9/1/2016 PG Ready for delivery. TO-01
. Due dates to be revised by RB. In progress.
9 CAD107981 Major R9-2010-0086 ESCONDIDO, CITY OF HARRF DISCH TO SAN ELIJO GCEAN OUTFALL Full 7/14/2016 10/1/2016 PG Ready for delivery. TO-01
9 CA0107433 Major R9-2011-0016 OCEANSIDE, CITY OF SAN LUIS REY WRF Full 7/14/2016 11/1/2016 PG Ready for delivery. TO-01
. Added per Technical Directive 2. In
9 CAD109223 Major POSEIDON RESOURCES CORPORATION CARLSBAD DESALINATION PLANT Full 3/11/2015 PG progress. TO-01
9 CAGY99002 General R9:2011-0022 Fireworks General Full PG Grodp H T0:67
|9 CA0107395 Major R9:2011-0019 Encina Wastewater Authority Buena 5D, ect. Full PG Group | TO07
|9 CAD107336 Major R9:2011-0032 SeaWorld Parks & Entertainment; inc SeaWorld San Diego Full PG Grodp | T0:67
|9 cAol07417 Major R9:2012-0012 South Orange County WW Authority Sanluan Capistiano GW TP, ecti Full PG Grodp ! TO07
|9 CAD107611 Major R9:2012-0013 South Orange County WW Authority SOEWA Regional TP, ecti.. Full PG Grodp | 1087
|9 New Permit Major |New Permit Doheny Ocean Desalination Project Boheny Ocean Desalination Project Full PG Group HH TO07
|9 £AD109258 Minor |R9—2012—0006 Liqiid Stone Holdings, LEC Stone Brewing Company Full PG Grodp | 1087
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